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Albemarle County / Charlottesville Mar-99 Complete NCAS Jun-01 Complete NCAS Network Assisted GPS
Phase I deployed as CAS.  CAS to NCAS completed 8/03.  Phase II 
Deployed 9/03/03

Amherst County Jan-03 Complete NCAS Jun-03 Complete NCAS Network Assisted GPS Phase I Deployed 4/30/04. Phase II deployed 5/20/04
Augusta County Dec-02 Complete NCAS May-04 Complete NCAS Network Assisted GPS Phase 1 deployed 1/07/04 ///  Phase II deployed 12/15/04
Bedford County Jun-00 Complete NCAS May-03 Complete NCAS Network Assisted GPS Phase I Deployed 8/29/02.  Phase 2 deployed 1/7/04
Blacksburg Sep-03 Complete NCAS Jun-04 Complete NCAS Network Assisted GPS Phase I Deployed 6/17/02. Phase II Deployed 10/5/04.
Bland Feb-04 Complete NCAS Nov-04 Complete NCAS Network Assisted GPS Phase I Deployed 10/22/04.  Phase II Deployed 2/17/05.
Botetourt County Jan-03 Complete NCAS Jun-03 Complete NCAS Network Assisted GPS Phase I Deployed 4/10/03.  Phase II deployed 12/18/04
Campbell County Jan-03 Complete NCAS Dec-04 Pending NCAS Network Assisted GPS Phase I Deployed 12/21/04.
Caroline County Complete NCAS Feb-04 Complete NCAS Network Assisted GPS Phase I deployed 3/4/04 ///  Phase II Deployed 10/15/04
Charles City County Oct-01 Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP
Chesapeake City Police Department Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase I Deployed 9/12/00.  Phase II Deployed 8/21/03
Chesterfield Police Department Jun-03 Complete NCAS Feb-03 Complete NCAS Network Assisted GPS Phase I Deployed 6/28/00.  Phase II Deployed 8/20/03
Christiansburg Sep-03 Complete NCAS Jun-04 Complete NCAS Network Assisted GPS Phase I Deployed 6/17/02.  Phase II deployed 10/14/04.
Clarke County Jul-00 Complete NCAS Feb-03 Complete NCAS Network Assisted GPS Phase I Deployed 8/29/01.  Phase II Deployed 9/5/03
Colonial Heights City Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP

Danville City Apr-00 Complete NCAS May-03 Complete NCAS Network Assisted GPS
Phase I deployed as CAS.  CAS to NCAS completed 8/03.  Phase II 
deployed 11/19/03

Dinwiddie County Dec-04 Pending NCAS None N/A NCAS Network Assisted GPS New request received 12/16/04
Fluvanna County Nov-00 Complete NCAS Dec-03 Complete NCAS Network Assisted GPS Phase I Deployed 3/26/04.  Phase II Deployed 5/26/04
Franklin City Aug-01 Complete NCAS Mar-04 Complete NCAS Network Assisted GPS Phase I Deplyed 3/23/04 /// Phase II deployed 4/12/04
Franklin County Sep-02 Complete NCAS Sep-03 Complete NCAS Network Assisted GPS Phase I Deployed 8/14/02.  Phase II Deployed 3/2/04
Frederick County Jul-00 Complete NCAS Mar-03 N/A NCAS Network Assisted GPS Phase I Deployed 7/30/01
Fredericksburg Complete NCAS Feb-04 Complete NCAS Network Assisted GPS Phase I Deployed 3/12/03.  Phase II deployed 8/20/04
Gloucester County May-03 Complete NCAS Mar-04 Complete NCAS Network Assisted GPS Phase I Deployed 10/24/03.  Phase II deployed 7/1/04
Goochland County Mar-02 Complete NCAS None N/A NCAS Network Assisted GPS Phase 1 Deployed 6/03/04.
Greene County Jan-03 Complete NCAS Feb-04 Complete NCAS Network Assisted GPS Phase I Deployed 3/26/04.  Phase II Deployed 5/26/04
Greensville County May-04 Complete NCAS May-04 Complete NCAS Network Assisted GPS Phase I Deployed 1/7/05.  Phase II Deployed 1/7/05.
Hampton City 911 Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase I Deployed 3/9/00.  Phase II Deployed 8/19/03
Hanover County 911 Nov-00 Complete NCAS Jan-04 Complete NCAS Network Assisted GPS Phase I Deployed 10/11/01.  Phase II deployed 6/30/04

Harrisonburg/Rockingham County Jun-99 Complete NCAS Jan-03 Complete NCAS Network Assisted GPS
Phase I Deployed as CAS.  CAS to NCAS completed 8/03.  Phase II 
Deployed 8/29/03

Henrico County Police Department Jun-99 Complete NCAS Oct-01 Complete NCAS Network Assisted GPS Phase I Deployed 6/21/00.  Phase II Deployed 8/25/03
Hopewell, VA Dec-03 Complete NCAS Jun-03 Complete NCAS Network Assisted GPS Phase I Deployed 8/29/01. Phase II deployed 1/9/04
Isle of Wight County Sheriff's Office Nov-00 Complete NCAS Dec-03 Complete NCAS Network Assisted GPS Phase I Deployed 3/26/02.  Phase II Deployed 5/27/04.
James City 911 Dispatch Nov-00 Complete NCAS Apr-01 Complete NCAS Network Assisted GPS Phase I Deployed 7/24/01.  Phase II Deployed 8/19/03

Lexington/Rockbridge County Mar-00 Complete CAS May-02 Complete NCAS Network Assisted GPS
Phase I deployed as CAS.  CAS to NCAS completed 9/03.   Phase II 
Deployed 9/24/03

Louisa County Sheriff's Department Feb-03 Complete NCAS Jun-03 Complete NCAS Network Assisted GPS Phase I Deployed 10/30/02.  Phase II deployed 5/17/04.

Lynchburg City Sep-99 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS
Phase I deployed as CAS.  CAS to NCAS completed 8/03.  Phase II 
Deployed 9/5/03

Madison County, VA Aug-03 Complete NCAS Dec-04 Pending NCAS Network Assisted GPS Phase I Deployed 1/28/05.

Martinsville/Henry County Oct-99 Complete CAS Sep-01 Complete NCAS Network Assisted GPS
Phase I deployed as CAS.  CAS to NCAS completed 8/03.  Phase II 
Deployed 9/3/03

Montgomery County Sep-03 Complete NCAS Apr-03 Complete NCAS Network Assisted GPS Phase I Deployed 6/17/02.  Phase II Deployed 7/28/04
Nelson County Feb-03 Complete NCAS Sep-04 Pending NCAS Network Assisted GPS Phase I Deployed 9/18/03  ///  
New Kent County Sep-01 Complete NCAS Mar-04 Complete NCAS Network Assisted GPS Phase I Deployed 5/14/04 ///  Phase 2 deployed 7/22/04
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Newport News City Communications 
Center Jun-99 Complete NCAS Oct-01 Complete NCAS Network Assisted GPS Phase I Deployed 3/24/00.  Phase II Deployed 8/21/03
Norfolk 911 Jun-99 Complete NCAS Apr-01 Complete NCAS Network Assisted GPS Phase I Deployed 3/21/00.  Phase II Deployed 8/20/03
Orange County Jul-00 Complete NCAS Mar-03 Complete NCAS Network Assisted GPS Phase I Deployed 7/30/01.  Phase II Deployed 8/03
Page County Feb-02 Complete NCAS Jun-04 Pending NCAS Network Assisted GPS Phase I Deployed 3/26/04.  Phase II extension until 4/1/04
Petersburg, VA Sep-01 Complete NCAS Mar-04 Complete NCAS Network Assisted GPS Phase I Deployed 2/19/03 /// Phase II Deployed 10/13/04.

Pittsylvania County May-00 Complete NCAS Apr-02 Complete NCAS Network Assisted GPS
Phase I deployed as CAS.  CAS to NCAS completed 8/03.  Phase II 
Deployed 9/11/03

Poquoson City Feb-03 Complete NCAS None N/A NCAS Network Assisted GPS Phase 1 deployed 2/25/04
Portsmouth City Communications 
Center Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase I Deployed 3/24/00.  Phase II Deployed 8/21/03
Powhatan County Sheriff's Office Jun-99 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 6/21/00
Pulaski County Jul-03 Complete NCAS Jun-04 Rescinded NCAS Network Assisted GPS Phase I Deployed 10/24/02.  Phase II rescinded 10/12/04.
Radford City Sep-01 Complete NCAS Jun-04 Complete NCAS Network Assisted GPS Phase I Deployed 10/24/02   ///  Phase II deployed 12/8/04
Richmond City Emergency 
Communications Feb-99 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS Phase I Deployed 7/7/00.  Phase II Deployed 8/27/03
Roanoke City Dec-00 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS Phase I Deployed.  Phase II Deployed 8/27/03
Roanoke County Dec-00 Complete NCAS Oct-04 Pending NCAS Network Assisted GPS Phase I Deployed 1/8/02  /// Phase 2 Extension untile 8/1/05
Salem City Police Department Nov-00 Complete NCAS Mar-02 Complete NCAS Network Assisted GPS Phase I Deployed 1/8/02.  Phase II Deployed 8/26/03
Shenandoah County Jun-99 Complete NCAS May-04 Complete NCAS Network Assisted GPS Phase I Deployed 6/02/04.  Phase II Deployed 9/30/04.
Southampton County Nov-01 Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP
Spotsylvania County Jan-02 Complete NCAS None Complete NCAS Network Assisted GPS Phase I Deployed 5/27/03.  Phase II Deployed 10/4/04.
Staunton City Feb-03 Complete NCAS None N/A NCAS Network Assisted GPS Phase 1 deployed 12/9/03
Suffolk City Police Department Feb-03 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase I Deployed 9/12/00.  Phase II Deployed 8/25/03
Tazewell County May-04 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 2/8/05.
Virginia Beach Communications Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase I Deployed 4/04/00.  Phase II Deployed 9/11/03
Warren County Nov-01 Complete NCAS Apr-04 Complete NCAS Network Assisted GPS Phase I Deployed 3/30/04.  Phase II Deployed 9/20/04.
Waynesboro City Apr-03 Complete NCAS Jul-04 Pending NCAS Network Assisted GPS Phase I deployed 10/31/03.  Phase 2 extended until 3/18/05
Williamsburg Police Department Dec-00 Complete NCAS Sep-04 Complete NCAS Network Assisted GPS Phase I Deployed 8/13/01  ///  Phase II Deployed 2/22/05
Winchester City Jul-00 Complete NCAS Jul-03 Complete NCAS Network Assisted GPS Phase I Deployed 7/30/01.  Phase II deployed 1/31/04
Wythe County Jul-03 Complete NCAS Jul-03 Complete NCAS Network Assisted GPS Phase I Deployed 4/07/04.  Phase II Pending
Wytheville, Town of May-04 Complete NCAS May-04 Complete NCAS Network Assisted GPS Phase I Deployed 11/12/04.  Phase II Deployed 12/9/04.
York County Communications Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase I Deployed 3/8/00.  Phase II Deployed 9/4/03
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